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EACOP PARTNERS

• TOTAL ENERGIES  62%

• TPDC 15%

• CNOOC 8%

• UNOC 15%



EACOP Updates

• FID signed

• EACOP company 
establishment on 
progress

• Land Acquisition on 
progress ,to be 
completed Q4 2022

• Construction works 
start 2023

• Expression of Interest 
for various goods and 
services on going 
through Newspapers ie
Daily News, The 
Guardian , Citizen and 
on Swahili version 
Mwananchi



LNG PROJECT TANZANIA

PARTNERS



LNG Updates

• Legal firm Baker Botts  
appointed as 
Transaction Advisor

• IOC firms now have 
confidence on the 
project  as talks with 
the government 
negotiation team on 
progress



Transaction Advisor

LNG Project Tanzania
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